

# What is the Study Schedule?

Activity	2008						2009	
	June	July	Aug	Sep	Oct	Nov	May	June
1.0 Project Management	█	█	█	█	█	█	█	█
2.0 Data Collection/Needs Assessment	█	█	█					
3.0 Alignment Alternative Development		█	█	█				
4.0 Alternative Evaluation/Preferred Alternative Selection					█	█	█	█
6.0 Public Process								
Study Review Committee (SRC) Meetings		●	●	●		●	●	
Highway Committee (HC) Meetings								●
Public Meetings			●				●	
Resource Agency Coordination	█	█						
Clay and Becker County Coordination	●							●
County Commission Meeting (County Staff)			●			●		●
6.0 -- Official Mapping (optional)								

Study Break Dec 2008-April 2009